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HOLDING ACCOUNT ENERGY EFFICIENT WINDOWS PROJECT:
FUTURE REQUEST FOR RELEASE OF BALANCE OF FUNDS
1.
The purpose of this item is to provide an update on the Energy Efficient Windows
Project previously approved by the Executive Committee and to notify the Committee of
the Secretariat’s intent to seek approval for release of the balance of funds to allow for
commencement of the project in the spring of 2011.
2.
In June 2008, the Secretariat proposed that the Executive Committee take note of
the proposal to initiate a $500,000 investment in a project to save energy by replacing the
current windows with more energy efficient ones (CE142/30, Annex 4-B). On the
recommendation of the 142nd Executive Committee, in October 2008, the 48th Directing
Council, through Resolution CD48.R1, approved the initial funding of this project by
appropriating the aforementioned $500,000. Subsequent to this approval, the United
Nations developed and challenged all agencies to reduce their carbon footprint and
become more carbon neutral. As the window project is estimated to generate efficiencies
in the use of electricity of 15%, or $150,000, per year, it is in compliance with this
“green” initiative. Resolution CD48.R1 also requires the Secretariat to periodically
provide the Subcommittee on Program, Budget, and Administration with progress reports
which discuss an updated scope, budget, and timetable as the project’s progress for
review and approval by the Executive Committee. As a result of this requirement, the
attached annex was presented as Document CE146/27 during the 146th Executive
Committee in June 2010. In Document CE146/27 three energy savings projects were
consolidated for consideration:
(a)

$1,400,000 for energy efficient Windows

(b)

$1,100,000 for replacement of the current heating, ventilation, and air condition
(HVAC) system

(c)

$400,000 for a “green roof” project over Room A
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3.
In June 2009, an additional $120,000 was approved by the Executive Committee
using the delegation of authority granted to it in Resolution CD48.R1.
4.
The Secretariat at this time is prepared to proceed only with the energy efficient
windows project. Shortly, the Secretariat will initiate the solicitation process through
issuance of a Request for Proposal to several vendors and invite them to submit bids for
consideration. Upon receipt of the Request for Proposal, a complete technical review will
be conducted to select the most appropriate proposal. It is anticipated that this process
will be completed by December 2010.
5.
In order to issue a contract, produce the windows, and begin installation when the
weather improves in spring 2011, it will be necessary to request approval from the
Executive Committee for the balance of the windows project funds ($780,000) by
whatever means the Executive Committee desires, in early January 2011, in order to meet
this timetable.
Action by the Executive Committee
6.
Annex

The Executive Committee is requested to take note of this report.

CE147/3 (Eng.)
Annex
Project Profile 4.B
1. Project Title: Improvements to Facilities: Energy-saving Measures
2. Coordinating Entity: Office of the Director of Administration (AM)
Participating Entities: AM, GSO
3. Beneficiaries:
PASB staff, Member States, and visitors to the Headquarters building conference wing
4. Main issues and challenges or problems to be addressed:
The Organization’s principal physical asset is the Headquarters office tower and conference
wing. Completed in 1965, the HQ building requires ongoing maintenance to ensure its continued
usefulness in support of technical cooperation with Member States. Owing to a lack of funding,
the 1999-2002 renovation did not replace the heating and ventilation systems or the electrical
cabinets on the 2nd and 10th floors. All of the windows in the building date from 1965 and are
single pane and very energy-inefficient. Recent improvements in building reconstruction and
United Nations-wide initiatives foster a “green” United Nations energy program for buildings.
5. Brief description of impact:
The cost of energy continues to increase dramatically and the project, while costly in the short
term, will reduce the growing financial impact of future of energy bills at Headquarters. An
energy consultant hired by PAHO has estimated that the project, when completed, will yield a
cost savings of 15%, or $150,000, per biennium.
6. Linkage to the Strategic Plan (Strategic Objective and Region-wide Expected Result):
RER 16.6: PASB strengthened through institutional development reforms and a physical
working environment that is conducive to the well-being and safety of staff.
Indicator:
16.6.4:

Percentage of PASB regional entities and PAHO Pan American centers that improve
and maintain their physical infrastructure, office equipment, furnishings, information
technology equipment and transport, as programmed in their biennial workplans.

7. Total Estimated Cost: $2,900,000
Contributions from the PAHO Holding Account: $1,720,000
Contributions from financial partners: $0
Contributions from other sources: MCIF
$620,000 provided in 2008-2009; an additional $1,100,000 is being requested for 2010-2011.
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9. Comments:
The original proposal was as follows:
$1.1 million
$1.4 million
$400,000

2nd and 10th floor heating ventilation, air conditioning (HAVC) and
electrical upgrade
Energy efficient windows on the office tower (estimated at $600,000 per
side) and $200,000 for the conference wing
“Green roof” on conference wing (Room A)

A detailed examination by an architect found that Room A cannot support a “green roof” without
costly structural modifications. Consequently, GSO deferred this project. GSO will not reduce
the project total because cost estimates for the windows and the HVAC project have increased
since the original budget estimates were drawn up in 2008.
GSO requested funding for the south side of the office tower in 2008-2009 ($620,000). However,
given the logistics required (the cubicle furniture must be disassembled to provide space for the
window workers to remove old windows and install new ones), GSO plans to begin removing the
windows in the emergency stairwell on the north side of the building and in the 2nd-floor
conference rooms (Rooms A, B, and C). This will reduce the labor-intensive logistical support
required and provide initial experience on handling the windows. GSO did not initiate the
window project in 2009 because the roof and the EOC projects were the first priority and
PAHO’s Procurement Office was unable to address this requirement. GSO expects to start with
RFP (request for proposal) for the emergency stairs in the north side of the office tower in mid
2010.
GSO is requesting the full estimated costs ($1.1 million) for the electrical upgrade to support the
HVAC and also for the HVAC equipment installation itself so that the project can advance in the
2010–2011 biennium. First, a consulting firm must be found and engaged to update drawings
received five years ago as part of an architectural/engineering study of the HVAC problem. GSO
must first upgrade the electrical cabinets on each of the two floors before moving forward on the
HVAC units. Because it may be possible to combine both the electrical upgrade and the HVAC
installation, the full amount is requested in advance.
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